| Risk | Prob. | Impact | Plan | Action |
|---|---|---|---|---|
| fail the requirments | M | H | Avoid | Hold meetings with customer frequently |
| bad offers | H | H | Transfer | contract with marketing Company |
| App difficult to use | L | M | Mitigate | make the app user friedly |